
ID Task Name Duration

1 Screening Plant Erection 40 days
2 Shipping the Screening Plant to BDA29 days
3 2 x 60 ft. Conveyors in BDA 0 wks
4 2 x 40 ft. Conveyors in BDA 0 wks
5 2 x Screens in BDA 0 wks
6 4 x 40 ft. Conveyors in BDA 0 wks
7 1 x Hopper in BDA 0 wks
8 Mechanical Assembly 24 days
9 1 x 60 ft. Conveyor 3 days
10 1 x 60 ft. Conveyor 3 days
11 1 x 40 ft. Conveyor 2 days
12 1 x 40 ft. Conveyor 2 days
13 1 x Screen 2 days
14 1 x Screen 2 days
15 1 x 40 ft. Conveyor 2 days
16 1 x 40 ft. Conveyor 2 days
17 1 x 40 ft. Conveyor 2 days
18 1 x 40 ft. Conveyor 2 days
19 1 x Hopper 2 days
20 Electrical Fit Up ‐ Local Power Conn 13 days
21 1 x 60 ft. Conveyor 0.5 days
22 1 x 60 ft. Conveyor 0.5 days
23 1 x 40 ft. Conveyor 0.5 days
24 1 x 40 ft. Conveyor 0.5 days
25 1 x Screen 1 day
26 1 x Screen 1 day
27 1 x 40 ft. Conveyor 0.5 days
28 1 x 40 ft. Conveyor 0.5 days
29 1 x 40 ft. Conveyor 0.5 days
30 1 x 40 ft. Conveyor 0.5 days
31 1 x Hopper 1 day
32 Screening Plant Erection 13 days
33 Retaining Walls Ready 0 days
34 Site Electrical Ready 0 days
35 Assembly and Power 1 wk
36 Testing & Commissioning 3 days
37 Plant Operators Training 1 wk

Screening Plant Erection 24 Oct '24
Shipping the Screening Plant to BDA 10 Oct '24

2 x 60 ft. Conveyors in BDA 30 Aug '24
2 x 40 ft. Conveyors in BDA 30 Aug '24

2 x Screens in BDA 30 Aug '24
4 x 40 ft. Conveyors in BDA 23 Sep '24

1 x Hopper in BDA 10 Oct '24
Mechanical Assembly 07 Oct '24

1 x 60 ft. Conveyor 06 Sep '24
1 x 60 ft. Conveyor 11 Sep '24

1 x 40 ft. Conveyor 13 Sep '24
1 x 40 ft. Conveyor 17 Sep '24

1 x Screen 19 Sep '24
1 x Screen 23 Sep '24
1 x 40 ft. Conveyor 25 Sep '24

1 x 40 ft. Conveyor 27 Sep '24
1 x 40 ft. Conveyor 01 Oct '24

1 x 40 ft. Conveyor 03 Oct '24
1 x Hopper 07 Oct '24

Electrical Fit Up - Local Power Conn 08 Oct '24
1 x 60 ft. Conveyor 20 Sep '24
1 x 60 ft. Conveyor 20 Sep '24

1 x 40 ft. Conveyor 23 Sep '24
1 x 40 ft. Conveyor 23 Sep '24

1 x Screen 24 Sep '24
1 x Screen 25 Sep '24

1 x 40 ft. Conveyor 04 Oct '24
1 x 40 ft. Conveyor 04 Oct '24

1 x 40 ft. Conveyor 07 Oct '24
1 x 40 ft. Conveyor 07 Oct '24

1 x Hopper 08 Oct '24
Screening Plant Erection 24 Oct '24

Retaining Walls Ready 08 Oct '24
Site Electrical Ready 08 Oct '24

Assembly and Power 14 Oct '24
Testing & Commissioning 17 Oct '24

Plant Operators Training 24 Oct '24
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ID Task Name Duration Start Finish Predecesso

0 2024 05 27 Asphalt Plant Assembly 75 days Mon 02/12/24Fri 14/03/25

1 Ship Asphalt Plant 2 wks Mon 02/12/24Fri 13/12/24

2 Asphalt Plant in BDA 0 wks Fri 13/12/24 Fri 13/12/24 1

3 Erection 11 wks Mon 16/12/24Fri 28/02/25 2

4 Testing 0.5 wks Mon 03/03/25Wed 05/03/253

5 Commissioning 0.5 wks Wed 05/03/25Fri 07/03/25 4

6 Plant Operators Training 1 wk Mon 10/03/25Fri 14/03/25 5

7 Hand Over 0 days Fri 14/03/25 Fri 14/03/25 6

02 Dec '24 14 Mar '252024 05 27 Asphalt Plant Assembly

Ship Asphalt Plant 13 Dec '24

13 Dec '24

Erection 28 Feb '25

Testing 05 Mar '25

Commissioning 07 Mar '25

Plant Operators Training 14 Mar '25

Hand Over 14 Mar '25
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	Annex I - Plant Assembly Schedule
	- 2024 05 27 Asphalt Plant Assembly



